P11 Launch Report

Product Name: Score Companion

Team: 08 | CMPS453

Date: November 5, 2026 | Deadline: November 9, 2026

Score Companion helps musicians turn sheet-music PDFs into measures and save difficult passages for practice. This report covers P11 launch preparation, delivery, and security. A temporary free HTTPS demo was verified through Docker; durable hosting and outside-user testing remain pending. No demo video is included. The final presentation and live demo belong to P13.

Delivery schedule

A = Ankit Joshi; B = Logan Broussard; C = Matthew Pisani; D = Jonathan Dempsey. Completed issue and P11 merge-request URLs are recorded in p11/team-contributions.md.

Date	Member	Contribution
Nov. 4, 2026	A	Directed the free-demo launch and MRs !30-!32; completed assigned integration evidence issue #34.
Nov. 2, 2026	B, C, D	Completed assigned integration issues: B #31, C #32, and D #33. URLs are in p11/team-contributions.md.
Nov. 5, 2026	Team	Verified the temporary free HTTPS demo and documented remaining outside-user feedback and submission work.

Part 1 Launch

Access

Public HTTPS URL: https://locate-valuation-using-donald.trycloudflare.com. This is a temporary free Cloudflare Quick Tunnel backed by Docker and is available only while its tunnel container runs.

The verified demo uses Docker Compose on the development computer and the free Cloudflare Quick Tunnel image. No Google Cloud VM, billing account, paid host, or billable cloud resource was provisioned.

The Docker stack retains the application database and uploaded PDFs in its named volume while it runs Java, Poppler, and Audiveris for recognition. The public check completed a real PDF conversion with 56 passages and layout version 1, then returned a 608 x 607 measure PNG over HTTPS. Recreating the application containers preserved two completed scores, 112 passages, and the source PDF. A temporary tunnel is suitable for a free demo, not a permanent production service.

Evidence from the launched build

The public-build endpoint and API/measure response checks are recorded in p11/evidence/launch/README.md. No screenshots are claimed; local or previous P10 screenshots are not presented as launch evidence.

Required captures: public library, extracted measure, practice review, and successful pipeline; record the deployed commit and capture date.

Launch challenges

Challenge	Resolution
Durable recognition hosting within authorized costs	A persistent single-VM deployment is out of scope for the free-only launch. The verified demo uses Docker locally with a temporary Quick Tunnel and no billing.
Development identity is not safe for public data	Private browser sessions and protected file access are implemented for the demo. In a live two-session HTTPS check, the second browser saw an empty library and received 404 for another browser's read and delete requests; the owner deleted its disposable record successfully.

Launch checklist

Permanent hosting, recovery from Docker host or volume loss, and outside-user testing remain pending; these are not claimed by the temporary free demo.

- ☐ Public URL or official download/install path documented
- ☐ Loads without undocumented developer-only steps
- ☐ Core task completable (with sample/seeded data if needed)
- ☐ Tested by someone outside the team (note below)

Outside tester: pending. No actual non-team test has been recorded. Automated checks and the developer's public verification do not satisfy this item.

Part 2 User access documentation

README link

Project README: https://gitlab.com/ull-gitlab/453/fa26/fa26-team-08/music-project/-/blob/main/README.md

Core task access sheet

Use the temporary public link while the Docker tunnel is running. These steps reuse P10's integrated journey and were checked against the free demo build.

Score Companion helps you focus on difficult measures.

Get it: https://locate-valuation-using-donald.trycloudflare.com while the free Docker tunnel is running. The address is temporary and may change after restart.

Try the core task:

1. Open the library and upload a clear sheet-music PDF you have permission to use. Wait for measure extraction, then open the score and select a measure.
2. Save the measure with a practice note. Open Practice Review, mark it practiced, and return to the passage. Remove a saved practice item or uploaded score when no longer needed.

Questions and defects: use the repository issue tracker. Browser libraries are private sessions; deleting an uploaded score removes its owned file and records.

Part 3 CI and CD for launch

Pipeline configuration: root .gitlab-ci.yml is present. GitLab is the authoritative delivery platform; GitHub remains a mirror.

Required behavior: validate branches and merge requests; deploy an approved protected main build only after required checks succeed.

Required jobs are defined for Django checks and backend tests; frontend lint, tests, and production build; dependency scans; gated deployment; and post-deployment health verification. No paid deployment job was enabled.

Secrets: local OAuth files are excluded from Git and Docker builds. Deployment identity and any CI variables must be configured securely for the chosen host. No secret values belong in this report or the frontend bundle.

Pipelines for merge requests !30 and !31 failed before jobs were created. The second used online free ULL group runners, but GitLab still requires account identity verification. Static CI lint passed; no successful pipeline, paid runner, or deployment is claimed.

Part 4 Security controls

Application controls

The default local demo profile remains available for development, while the free public overlay enables server-controlled browser sessions and a private library.

Controls include server session identity, ownership checks, protected PDF and image routes, CSRF, secure cookies, upload limits, and bounded recognition. The 54 backend tests, 24 frontend tests, production checks, Docker health, public measure, restart-persistence, and two-session isolation checks passed.

Infrastructure controls

Cloud audit: the project is active, billing is disabled, one current developer has Owner, no public principal was found, and no new IAM or cloud resource was created.

The free demo terminates HTTPS at the tunnel, keeps data behind the application, blocks direct media and admin routes, and uses Docker health checks. Backups and host-loss recovery remain out of scope.

Known security limitations

This course milestone does not constitute a penetration test or formal compliance review.

The tunnel does not prove permanent hosting, outside-user testing, or recovery from Docker host or volume loss. Google OAuth client setup is separate from application sign-in. No private local user files were published.

Repository link

GitLab: https://gitlab.com/ull-gitlab/453/fa26/fa26-team-08/music-project

Evidence and remaining work

Launch and pipeline evidence

See p11/evidence for sanitized launch and security records. No screenshots or successful pipeline are claimed.

Submission checklist

See p11/launch-checklist.md; permanent documentation is in README.md and architecture.md.

Human confirmation

Complete actual outside-user testing. Team issue evidence is recorded. Keep the launch free.